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DD RunIIb Trigger: News

• Project Acquisition plan approved
◆ This means we can spend equipment money in FY03
◆ (R&D money was OK to spend before)

• MOU’s
◆ Most trigger projects are non-FNAL based, and need 

MOU’s to spend equipment money
◆ Only MOU submitted so far is Boston Univ.

• 132 ns
◆ Not excluded, but…
◆ BD plans to “do no further work” on 132 implementation
◆ No design changes at this time; keep 132 capability
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DD News (cont)

• Schedule status
◆ “statussing” is now a regular monthly ritual
◆ L3 managers (and others) should expect to assess each 

month the status of each current task
◆ Several important task 100% complete

▲ ADF prototype design (24 Jan 03)
▲ TAB prototype design (28 Jan 03)
▲ Analog splitter designed, built, tested, installed (17 Jan 03)
▲ Cal-trk MTFB prototype design (31 Jan 03)
▲ Prototype L1cal trigger algorithm (17 Jan 03)
▲ Prototype CTT algorithm (21 Jan 03)
▲ VTM production (Jan 03)

◆ Some delays w.r.t. aggressive schedule (need to be 
watched/mitigated)

▲ L1cal prototype designs (ADF, TAB)
▲ UAZ MOU (delays production items)


